
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 1969-12-31

2. Agency: 015

3. Bureau: 20

4. Name of this Investment: Manufacturing Support Suite

5. Unique Project (Investment) Identifier (UPI): 015-20-01-13-01-2004-00

6. What kind of investment will this be in FY 2012?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2012

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
 BEP's mission is to dsgn and mfr high quality sec. docs. that meet cust. req. for quality, quantity and perf,
includ counterfeit deterrence.By statute, BEP oper. and investments are financed by an industrial
revolving fund.BEP does not receive annual appropriations from the Congress, it is reimbursed directly by
its Fed. customers for its prod. and serv the largest client being Fed. Res. Bd.  Consequently, BEP's bus.
pract. processes and procedures conform to commercial mfg model.BEP is required by statute to submit
a business-type budget. BEP's info tech. envir. consists of an array of legacy sys, which over time, have
begun to present a # of challenges for BEP's mission accomplishments and quality goals.Recognizing the
need for IT modernization and bus. transformation,BEP launched a strategic initiative called BEP
Enterprise (BEN).When completed,BEN will support improved business processes and facilitate data
integration, while providing timely and relevant info for decision making. A key component of BEN is the
Mfg Support Suite(MSS).MSS will improve the the mgmt and automation of BEP's mfg, financial, acq, and
supply chain processes,as well as allowing the retirement of costly,unsupported outdated
systems.Specifically,MSS will advance the BEN program by beginning to address critical issues and
challenges associated with BEP's legacy envir., such as (1)Proliferation of systems.BEP maintains a # of
end-user developed applications utilizing products such as MS Access and Excel to bridge gaps in info
access that are difficult or impossible to address with legacy applications.MSS will eliminate the need for
such systems by fully leveraging the functionality of Oracle's E-Business Suite;(2)Duplicate data
entry.Because of the lack of system integration,BEP currently supports manual data entry for syst. that do
not interface with one another.This practice is costly, inefficient and creates data integrity issues.The MSS
solution will provide a common data model and auto interfaces between applications;(3)Paper
Workflow.BEP employs too many paper-based workflows that are both inefficient and error prone, leading
to suboptimal business practices.Insupport of the paperless Treas. initiative,MSS will automate all
workflow using Oracle's electr. routing functionality. MSS will allow BEP to improve its mfg process,better
achieve its goals for producing quality currency and other documents and reduce risk by retiring info.
assets that have excceded their sys. life.

b. Provide any links to relevant websites that would be useful to gain additional information on the
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investment including links to GAO and IG reports.
 Title Link

NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2010-09-03
b. Provide the date of the most recent or planned approved project charter. 2009-09-14

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  Leonard Olijar
 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager assigned but qualification status review has not yet started.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *
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Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded TEPC0907000
GS35F0060L

* * $0.3 Fixed Price
Incentive

Y 2009-06-29 2009-08-19 Full and
Open

Competition

Task 3 -
MSS

Assessment

Awarded TEPC0907000
GS35F0060L

* * $0.8 Fixed Price
Incentive

Y 2009-08-24 2009-12-04 Full and
Open

Competition

Task 5 -
MSS Demo

Awarded TEPC0907000
GS35F0060L

* * $0.2 Fixed Price
Incentive

Y 2010-01-04 2010-03-30 Full and
Open

Competition

Task 9 -
Mgmt.

Application
Assessment

Awarded TEPC0907000
GS35F0060L

* * $3.2 Fixed Price
Incentive

Y 2009-12-14 2010-08-06 Full and
Open

Competition

Task 10 -
MSS Oracle

Design

Awarded TEPC0907000
GS35F0060L

* * $1.2 Fixed Price
Incentive

Y 1969-12-31 1969-12-31 Full and
Open

Competition

Task 22 -
Oracle EBS

Software

Awarded TEPC0907000
GS35F0060L

* * $0.8 Fixed Price
Incentive

Y 2010-05-01 2011-04-30 Full and
Open

Competition

Task 23 -
MSS Federal
On Demand

Services
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded TEPC0907000
GS35F0060L

* * $2.4 Fixed Price
Incentive

Y 2010-07-19 2011-04-14 Full and
Open

Competition

Task 29 -
MSS Build
Release 1

Awarded TEPC0907000
GS35F0060L

* * $4.9 Fixed Price
Incentive

Y 2010-07-19 2011-02-07 Full and
Open

Competition

Task 30 -
MSS Build
Release 2

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. yes

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. The MSS solution will use cloud computing

3. Provide the date of the most recent or planned Quality Assurance Plan 2010-05-21

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 000-00-01-00-01-0000-00
b.If this investment is significantly dependent on the successful implementation of another

investment(s), please provide the UPI(s). 000-00-01-00-01-0000-00

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2010-08-16

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2009-08-21
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Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

MSS Design DME * $3.2 $3.2 2009-12-14 2009-12-14 2010-08-06 2010-08-06 100.00% 100.00%

MSS Release 1
Development

DME * $1.1 $1.1 2010-07-19 2010-07-19 2010-10-19 2010-10-19 100.00% 100.00%

MSS Release 1
Integration Test

DME * $0.5 $0.5 2010-10-18 2010-10-18 2011-02-11 2011-02-11 100.00% 100.00%

MSS Release 1
User Acceptance

Testing

DME * $0.1 $0.1 2010-12-17 2010-12-17 2011-03-15 2011-03-17 100.00% 100.00%

MSS Release 1
User Training

DME * $0.5 $0.5 2011-01-11 2010-12-20 2011-03-25 2011-03-25 100.00% 100.00%

MSS Release 1
Production

DME * $0.2 $0.2 2011-03-26 2011-02-26 2011-05-30 2011-05-18 100.00% 100.00%

MSS Release 2
Development

DME * $4.1 $4.1 2010-07-19 2010-07-19 2011-01-25 2011-01-25 100.00% 100.00%

MSS Release 2
Integration Test

DME * $1.9 $1.9 2011-01-24 2011-01-24 2011-06-30 2011-06-30 100.00% 100.00%

MSS Release 2
User Acceptance

Testing

DME * $0.8 $0.0 2011-07-01 2011-07-01 2011-08-15 6.00% 6.00%

MSS Release 2
User Training

DME * $0.9 $0.2 2011-05-02 2011-05-02 2011-09-30 26.00% 26.00%

MSS Release 2
Production

DME * $0.4 $0.0 2011-10-01 2011-12-31 0.00% 0.00%

Federal On
Demand Hosting

Support

DME * $0.8 $0.8 2010-06-07 2010-06-07 2011-06-06 2011-06-06 100.00% 100.00%

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. 
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3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting whether
actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program requirements. The
details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? yes
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

NONE

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Processes and Activities Efficiency Eliminate manual
paper-based processes

annual Pass/Fail increase Pass 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Pass 2010-09-16

2012 Pass 2010-09-16

2013 Pass 2010-09-16

2014 Pass 2010-09-16

Customer Results Accuracy of Service or
Product Delivered

Improve data quality for
BEP and stakeholders

annual Pass/Fail increase Pass 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Pass 2010-09-16

2012 Pass 2010-09-16

2013 Pass 2010-09-16

2014 Pass 2010-09-16

Mission and Business Cost Accounting / Meet BEP requirement annual Pass/Fail increase Pass 2010-09-01
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Results Performance
Measurement

for financial
management

functionality and
elimanation of duplicate

data entry

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Pass 2010-09-16

2012 Pass 2010-09-16

2013 Pass 2010-09-16

2014 Pass 2010-09-16

Technology IT Contribution to
Process, Customer, or

Mission

Meet BEP requirement
for improved access to
information at reduced

cost

annual Pass/Fail increase Pass 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Pass 2010-09-16

2012 Pass 2010-09-16

2013 Pass 2010-09-16

2014 Pass 2010-09-16

* - Indicates data is redacted.
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